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2003 2004 2005 2006
ID WBS | Task Name Duration Start Finish |[Qtr3[Qtr4|[Qtr1[Qu2[Qr3[Qr4|[Quri|Quw2[Qr3[Qtra|[Qr1|Qtr2 Qri[Qr2[qQt3
1 1.4 Administration 1107 days 1/7/02 6/1/06
2 141 Fiscal Years 942 days 1/7/02 10/3/05 —
3 1411 Fiscal Year 2002 1 day 1/7/02 1/7102
4 1.4.1.2 Fiscal Year 2003 1 day 10/1/02 10/1/02 ‘7
5 1.41.3 Fiscal Year 2004 1 day 10/1/03 10/1/03 '_
6 1.41.4 Fiscal Year 2005 1 day 10/1/04 10/1/04 '_
7 1.41.5 Fiscal Year 2006 1 day 10/3/05 10/3/05
8 1.4.2 Design Phase 289 days 1/7/02 3/3/03
9 1421 Miscellaneous 185 days 1/7/102 9/26/02
10 1.42.1.1 Silicon Management 37 wks 1/7/02 9/26/02 MANDS[40,000]
11 |14212 Administrative computing 25 wks 1/8/02 713/02 MANDS[7,000]
12 1.4.25 Travel 0.2 wks 1/7/02 1/7102
13 1.4.2.8 Administrative Support 287 days 1/7/02 2/28/03
14 14.2.8.1 Admin Assistant 57.4 wks 1/7/02 2/28/03 AdminAsstF[50%]
15 14.2.8.2 Financial Office 57.4 wks 1/7/02 2/28/03 BudgetOfficerF[75%)]
16 1.4.2.8.3 Schedule, Procurement, & QA 32.6 wks 7/1/02 2/28/03 SchedulerF
17 1.4.2.7 Project receives Budget Authority 0 days 3/3/03 3/3/03 3/3
18 1.4.3 Construction Phase 818 days 3/3/03 6/1/06 —
19 1.4.3.3 FY03 Administrative costs 149 days 3/3/03 9/30/03
20 |1.4335 Admin Assistant 29.8 wks 3/3/03 9/30/03 AdminAsstF[50%)]
21 1.4.3.3.6 Financial Office 29.8 wks 3/3/03 9/30/03 BudgetOfficerF[95%)]
22 1.4.3.3.7 Schedule, Procurement, & QA 29.8 wks 3/3/03 9/30/03 SchedulerF
23 1.4.3.3.8 Materials & support charges 24.3 wks 3/3/03 8/21/03 NDS[4,000]
24 1432 Travel 817 days 3/3/03 5/31/06 —
25 1.43.2.6 Travel - FY 2003 25.8 wks 3/3/03 9/2/03 NDS[20,000]
26 1.4.3.2.7 Travel - FY 2004 49 wks 10/2/03 9/22/04 DO]
27 1.43.2.8 Travel - FY 2005 20 wks 10/4/04 3/1/05 1A . -94]
28 1.4.3.29 Travel - FY 2006 33.2 wks 10/3/05 5/31/06
29 1.4.3.4 FY04 Administrative costs 247 days 10/1/03 9/30/04
30 1.43.4.1 Admin Assistant 49 wks 10/1/03 9/28/04 AdminAsstH[Z5%)]
31 1.43.4.2 Financial Office 49.4 wks 10/1/03 9/30/04 BudgetOfficlerF[50%)]
32 14343 Schedule, Procurement, & QA 49.4 wks 10/1/03 9/30/04 SchedulerF[50%]
33 |1.4346 Project Engineer 49.4wks  10/1/03 9/30/04 ElecEngF[50%]
34 1.43.44 Materials & support charges 49.4 wks 10/1/03 9/30/04 MANDS[17,009]
35 1435 FYO5 Administrative costs 251 days 9/29/04 9/30/05 —
36 |1.4351 Admin Assistant 49.8wks  9/29/04 9/28/05 I hAdminASStF[ZS%l
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37 1.43.5.2 Financial Office 49.8 wks 10/1/04 9/30/05 HBudgetOfficerF[5
38 14353 Schedule, Procurement, & QA 49.8 wks 10/1/04 9/30/05 H‘ [—SchedulerF[SO%]
39 14355 Project Engineer 49.8 wks 10/1/04 9/30/05 [_ElecEng F[25%]
40 1.4354 Materials & support charges 24.8 wks 10/1/04 4/5/05 VIANDSJ5,000]
41 1.4.3.6 FY06 Administrative costs 292 days 4/6/05 6/1/06
42 1.43.6.1 Admin Assistant 33.2 wks 9/29/05 5/29/06 i
43 1.4.3.6.2 Financial Office 33.2 wks 10/3/05 5/31/06
44 1.4.3.6.3 Schedule, Procurement, & QA 33.2 wks 10/3/05 5/31/06
45 1.4.3.65 Project Engineer 33.4 wks 10/3/05 6/1/06
46 |1.4.3.6.4 Materials & support charges 33.2 wks 4/6/05 11/30/05 wwwwwwwwwwww| MANDS[2,500

Task _ Summary ﬁ Rolled Up Progress I Project Summary ﬁ
Project: CDF Runllb Admin Schedule :

— T P——
Date: 4/25/05 Progress Rolled Up Task Split S Group By Summary

Milestone ’ Rolled Up Milestone <> External Tasks |:|

Page 2




